

PRODUCTION SCOPE & OPERATING MILESTONE DELIVERY SCHEDULE				Live Cockpit: https://therascore-ai.vercel.app
MILESTONE	ENTERPRISE ARCHITECTURAL DELIVERABLES & HEALTHCARE ENGINEERING GUARDRAILS	TIMELINE	HOURS	INVESTMENT
Phase 0	Interactive TheraScore AI Clinical Quality Platform (Deployed & Live) Living cockpit: DBT/CBT session review, speaker-diarized audio scrubbing, item-level scorecards with verbatim quotes, inline HIPAA Safe Harbor PHI redactor, 5-stage Inngest DAG canvas, and exportable Svelte 5 / Azure DevOps blueprints.	Live Now	Included	\$0.00 (Live)
Phase 1	Audio Ingestion, Diarization & HIPAA Safe Harbor Enclave Azure AI Speech / Whisper integration, dual-speaker clustering (Therapist/Patient), and 18-identifier Safe Harbor de-identification engine masking patient names, MRNs, dates, locations, and phone/email with cryptographic token vault and SHA-256 audit trails.	Weeks 1–2	16 hrs	\$560.00
Phase 2	Linehan DBT-ARS & Beck CTRS Competency Scoring Engines Implement Linehan DBT Adherence Rating Scale (Validation Levels 1–6, Chain Analysis, Dialectics) and Beck CTRS (Agenda, Socratic discovery, cognitive restructuring) bounded by strict Zod schemas with sub-second dual-LLM fallback (Azure OpenAI + Gemini).	Weeks 3–4	20 hrs	\$700.00
Phase 3	Verbatim Quote Anchoring & Clinical SOAP Note Generation Acoustic-transcript alignment subsystem mathematically anchoring every clinical score to exact millisecond offsets and verbatim quotes (zero hallucination guarantee), plus automated SOAP/DAP notes with ICD-10 suggestions and supervisor coaching insights.	Weeks 5–6	18 hrs	\$630.00
Phase 4	Svelte 5 Components & Azure DevOps Production CI/CD Release Production Svelte 5 refactor with \$state and \$derived runes, Azure Container Apps deployment, Azure Service Bus event messaging, automated HIPAA compliance test suite, and transition to long-term feature ownership.	Weeks 7–8	16 hrs	\$560.00
TOTAL TURNKEY ARCHITECTURAL ROLLOUT SCOPE (70 HOURS @ \$35.00/HR)		8 Weeks	70 hrs	\$2,450.00

OPERATING ENGAGEMENT & MILESTONE BREAKDOWN

Phase 0: Interactive Clinical Platform Demo (Delivered)

\$0.00 (Live Ahead of Bid)

Phase 1: Audio Diarization & HIPAA Safe Harbor Enclave (16 hrs)

\$560.00 (Weeks 1–2)

Phase 2: DBT-ARS & Beck CTRS Scoring Engines (20 hrs)

\$700.00 (Weeks 3–4)

Phase 3: Verbatim Anchoring & Clinical SOAP Notes (18 hrs)

\$630.00 (Weeks 5–6)

Phase 4: Svelte 5 & Azure DevOps CI/CD Deployment (16 hrs)

\$560.00 (Weeks 7–8)

HEALTHCARE ENGINEERING SAFEGUARDS

✓ HIPAA Safe Harbor Gate: 100% pre-inference scrubbing of patient/provider names, MRNs, dates, locations, phone/email.

✓ Zero-Hallucination Anchoring: Every score mathematically anchored to verbatim dialogue and timestamp offsets.

✓ Dual-Model Circuit Breaker: Sub-second failover from Azure OpenAI to Gemini 2.0 Flash or local deterministic engine.

✓ Svelte 5 Runes & Azure DevOps: Clean, modular components with Azure Pipelines CI/CD container automation.

✓ PST Timezone Alignment: Real-time overlapping availability with Jeremy's Hillsboro, Oregon working hours.

TRANSPARENT HOURLY RATE

\$35.00/hr tracked via Upwork (~30+ hrs/wk) or \$2,450 fixed alternative. Zero billing surprises or unapproved overages.

HIPAA BAA & ZDR

Azure OpenAI Zero Data Retention with zero training on clinical psychotherapy session recordings or patient data.

100% IP & CODE OWNERSHIP

All Svelte components, Python microservices, Azure pipelines, and database schemas belong 100% to client company.

LONG-TERM GROWTH PATH

Seamless transition from initial adherence launch into full platform ownership (delivery, observability, releases).

FORMAL AUTHORIZATION & ENGAGEMENT ACCEPTANCE		BINDING UPON SIGNATURE BY AUTHORIZED REPRESENTATIVES	
AUTHORIZED ARCHITECT: BARAKAHSOFT LLC (WYOMING, USA)		AUTHORIZED CLIENT: PSYCHOTHERAPY HEALTHCARE SAAS (HILLSBORO, OR)	
Signatory: Shakil Ahmed • Principal AI Systems Architect & Founder		Signatory: Jeremy • Senior Product Lead	
Shakil Ahmed		[Accepted via Upwork Contract Offer / Sign-off]	
15 Sep 2026		___ / ___ / 2026	
AUTHORIZED ARCHITECT SIGNATURE		AUTHORIZED CLIENT SIGNATURE	
DATE		DATE	